August 30, 2018

Agenda
1. NERL Lab Renovations (Building D and E)
e Lab Construction Schedule (acceptance by lab/s or building?, challenges, etc.)
Las Vegas
D290A - LECO Lab
D453 and D453A - New ICP Lab
D455A - Scanning Electron Microscope (SEM) Lab
D461A - Existing ICP Lab
D475B — Inorganic Prep / ICP Support Lab
E264A — Vapor Intrusion Lab
Athens
E455A
E456A
E458
RTP
D490A/B — existing RTP lab
D589A ~ UPS

e Di-water System Schedule
D475B (supplies dishwasher coming from LV)
D477A (supplies existing Millipore system in RTP)
D577A (supplies Millipore or equivalent system coming from LV)
E456A (supplies Millipore or equivalent system coming from Athens)
E489A (supplies existing Millipore system in RTP)

2. LV move and logistics plans (tentative to be confirmed this week)
e Office and Lab contents loaded in LV the week of Sep 10"
s (ffice contents delivered on Sep 149

Name Room Number
Lantis Osemvengie 0282
Georges-Marie Momglaisiy 32294
Edt Helthimay 2053
#atrina Yaroer 8555
Adan Wiltlams £706
fohn Pimmrrermsan E257

Loading dock C or D/E
Status of D/E service elevator
Size and number of trucks?
Support needed?
AM/PM delivery
Etc
e Lab contents delivered the weesk of October 227
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Loading dock Cor D/E
Status of D/E service elevator
Size and number of trucks?
All at one time or staggered
Support needed?
Dumpster
Forklift
Cardboard recycling
AM/PM delivery
Uncrating (all crates cannot get down the service corridor)
Specialty Equipment with associated vendors
LECO — D290A — 2 crates and boxes — mover can uncrate and
move to the lab both crates are 657 tall, 45.25% wide, 63.5” long which is too
wide to go down the lab corridor and into the lab {pallet jack was used to move
the eguipment outside of the building and then a forklift was used to lift the
pallet/equipment into the crate}
SEM — D455A — uncrate and move to lab
Bruker is in the RTP warehouse and the crate will not fit through
lab door 48" ¥ 55" ¥ 52" tall - Tina should talk with Ed Heithmar and Brian
Schumacher regarding uncrating procedures
Zeiss (crate - 58”7 x 587 » 86 “ must be uncreated because the
crate will not go through the door ~ a forkdift s needed to it the equipment
out of the crate, once on a level and smooth service thers are rollers on the
bottom of the eguipment)
Waters — D290A (needs to be uncrated and moved to the lab)
(will fit through lab door)
Perkin Eimer —D461A, already in RTP warehouse, mover needs to
move pallets/boxes to lab (Perkin Elmer will unbox once it is in the lab) — size and
weights are posted on the teamsite.
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3. ens move and logistics plans
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